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Attendance

Chair Bill Dodd convened the meeting at 9:37 a.m. In addition to Chair Dodd, the
following Committee members were in attendance: David Campos, Federal Glover,
Joe Pirzynski, Jean Quan, Adrienne Tissier, Scott Wiener, and Vice Chair Tom
Bates.

Also present were Ex-Officio voting members BATA Chair Amy Rein Worth and
BATA Vice Chair Dave Cortese.

Other MTC Commissioners in attendance as ad hoc non-voting members: Dorene
Giacopini, Scott Haggerty, Anne Halsted, Jake Mackenzie, and Jim Spering.

Consent Calendar
Upon the motion of Commissioner Tissier and the second from Commissioner
Glover, the Committee unanimously approved the following three consent items:

Minutes of the March 6, 2013 meeting

BATA Financial Statements — February 2013

Contract Amendment — Collection Services: Professional Account
Management, LLC.

March 2013 Project Progress and Financial Update Report for the Toll Bridge
Seismic Retrofit Program

Steve Heminger, BATA Executive Director, explained that staff is presenting an
update on the status of the broken anchor bolts at the eastern end of the Self-
Anchored Suspension Span and introduced the presenters: Andrew Fremier, BATA
Deputy Executive Director; Tony Anziano, Caltrans Toll Bridge Program Manager;
and Stephen Maller, California Transportation Commission Deputy Executive
Director. All are members of the Toll Bridge Program Management Team which is
heading the investigation.

Mr. Anziano initiated the update. He explained that broken bolts were from a batch
of 96 bolts delivered in 2008 and that all the broken bolts extracted for examination
were fractured at the bottom — on thread above the nut. The preliminary
investigation continues to point to hydrogen embrittlement caused by
contamination in the steel as the reason for the breaks. Caltrans is still
investigating what caused the contamination to occur, whether during the
fabrication process or after the bolts were installed as water was discovered where
the bolts broke.

Since these broken bolts were intended to hold down two shear keys, mitigations
for the breakage need to address this. Mr. Maller explained one possible solution
that envisioned a steel collar. However, engineers are still devising a solution and
until the solution is approved, it is unclear whether the schedule will be affected
and whether it will delay the opening.
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Mr. Fremier continued the update with discussion on the second batch of 192 bolts
delivered in 2010. These bolts have the same material properties specified, but
were fabricated two years later. These bolts are designed to go throu gh the entire
pier versus being embedded. As of April 9, 2013, all of the second batch of bolts
have been tensioned and are inspected daily. To date none have failed. After 30
days, 10 of these bolts will be extracted and will be subjected to a series of tests.

Mr. Fremier also noted that Caltrans engineers have visually inspected all other
similar bridge components provided by the manufacturer of the broken bolts, and
all have passed this visual inspection. Caltrans is continuing to develop a more
comprehensive report on these components. BATA and Caltrans staff will continue
to update the Authority as the investigation progresses.

Commissioners asked follow up questions on the process and procedures that are in
place in order to ensure proper investigation and resolution of the rod breakage.
They also asked questions about impact on schedule and the Labor Day Opening.

Other Business/Public Comment/Next Meeting/Adjournment

Public comment was received from Richard Hedges, who spoke on the importance
of allowing the engineers and other experts ample time to investigate the problem
and to find a solution rather than to rush the issue solely for the purpose of opening
the bridge on Labor Day, 2013.

There being no further business or public comment, the meeting was adjourned at
10:35 a.m.

The next BATA Oversight Committee meeting is scheduled for Wednesday, May
8, 2013 at 101 8" Street, 1¥ Floor, Lawrence D. Dahms Auditorium, Oakland, CA.
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